

Week of 21-28 October 1981

A. Support to ODP:

25X1

25X1

25X1

25X1

25X1

25X1

S E C R E T

C. Support to OTE:

OTRTEST (Evaluation of Achievement and Proficiency Tests)  
The OTE mark sense reader used as an input device to OTRTEST will be interfaced with VM through a Tektronix graphics terminal. OTE will have the mark sense reader modified under their maintenance contract. [ ]

D. Support to OF:

ACIS (Automated Compensation and Information System) The General Functional Requirements Document for the ACIS system has been accepted by the Office of Finance as a baseline document. [ ]

II. General Items:

[ ]  
for a briefing on the physics underlying the TRACE program. Dave agreed to modify the OSWR contract with TASC for a portion of Dave [ ] time for a TRACE support task. [ ]

III. Problems:

PERHOSP, CAPER. The Ames building air handler chiller developed a coil leak over the weekend of 17-18 October. As a result, the Microdata 8000 and the 6000 had to be powered down overnight. [ ]

Office of Personnel was not able to produce their CAPER reports on schedule; a subsequent computer room power problems caused one day to be lost on PERINSUR development. [ ]

S E C R E T